



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

---

### Construction Activities Update March 25 – April 5

---

**PLEASE BE ALERT! Traffic control is in place for your safety.**

---

#### What's Happening in the Next 2 Weeks (March 25 - April 5)?

##### Day Shift

- Continue/complete tree & brush on the westbound side of Imjin Parkway.
- Continue/complete installation of silt fence at project limits.
- Begin demolition of existing roadway section on westbound Imjin Parkway lanes (behind the concrete barrier).
- Preston Drive – grading earthwork, excavation for sanitary sewer pipe, layout for soundwall and retaining wall.

##### Night Shift

- Continue/complete installing concrete barrier rail, temporary signals and signage on Imjin Parkway from Reservation Rd. to Imjin Rd. Additionally, the contractor will be performing pavement repairs between Abrams Drive and Preston Drive. **We are happy to report that the contractor is running ahead of schedule! We now anticipate that all night work will be completed on Tuesday night (3/26).**

**Imjin Parkway will be closed at NIGHT (only) through 3/25, from 8:00 PM – 6:00 AM but open for the weekend** from Imjin Road/Imjin Parkway intersection to the Reservation Road/Imjin Parkway intersection. **Emergency vehicle access will be available except at Preston Drive. Abrams Drive will remain open for through traffic.**

*Night work will result in additional noise (motorized equipment and backup alarms being the most prevalent) and the contractor will utilize portable lights to provide light in the work area(s). We are making every effort to minimize these impacts for adjacent residents and appreciate your understanding and patience.*

---

#### Future Construction Activity and Information: What's Planned in the Future?

- Construction of retaining walls and sound walls at Preston Avenue and Abrams Drive
  - Work will continue to grind and remove the existing roadway on the westbound side (behind the concrete barrier).
  -
-



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### Activities During the Week of March 18 - 22

- Tree and brush removal continued on westbound (toward Monterey) side of Imjin Parkway.
- Perimeter silt fence at the project construction limits continued on the westbound side of Imjin Parkway
- Contractor installed new striping, temporary signals and signage, and concrete barrier rail during night work operations.
- Installed construction zone speed limit signs.

**Please Note: The enforceable speed limit through the construction zone is 25 MPH in the construction zone and Preston Drive will be closed at Imjin Parkway for the next 12 months**



### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie de los Santos (City of Marina) at 831.884.1212

**Thank you for your patience!**