



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update

June 3 – June 14, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!
The enforceable speed limit through the construction zone is 25 MPH.
Preston Drive will be closed at Imjin Parkway until August of 2024.

What's Happening in the Next 2 Weeks (June 3 – June 14)?

Day Shift

- Continue installing steel reinforcement and begin forming the concrete retaining wall near Abrams Drive and Marina Heights Drive
- Continue installing underground utilities for storm drains, sewer, street lighting, and fiber conduits between Abrams Drive and Imjin Road.
- Continue grading operations behind concrete barriers between Reservation Road and Imjin Road.
- Continue trench work for sanitary sewer lines between Marina Heights Drive and Abrams Drive.

Future Construction Activity and Information: What's Planned in the Future?

- Continue constructing retaining walls and sound walls at Preston Drive and Abrams Drive.
- Continued removing the existing roadway on the westbound side (behind the concrete barrier) between Abrams and Imjin Road.
- Continued earthwork and grading for the new widened roadway between Reservation Road and Imjin Road.
- Continued installing underground utilities for sanitary sewer, storm drains and street lighting conduits.

Night work – Week of June 17th – Contractor will be performing a sanitary sewer pipe tie-in. Expect some noise, lighting and additional trucks providing by-pass pumping during the operation. Closure of Imjin Parkway between Marina Heights Drive and Abrams may be required between 8:00 PM and 6:00 AM.

Activities That Took Place During the Week of May 27 – May 31

- Continued grading operations on westbound Imjin Parkway lanes (behind the concrete barrier) between Reservation Road and Imjin Road.
- Continued work installing steel reinforcement and forming for retaining wall footings near Abrams Drive and Marina Heights Drive.
- Placed concrete for retaining wall footings near Abrams Drive and Marina Heights Drive
- Continued work to construct manholes for sanitary sewer tie-ins between Marina Heights Drive and Abrams Drive
- Trenching work to install a sanitary sewer line across Imjin Parkway. Work was completed ahead of schedule, so roadway closure was only 2 nights (instead of the planned 3 night closure).




IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Photos for the Week of May 27 - May 31, 2024



May 29, 2024 at 9:33:28 AM
CA, Marina, Preston Park

Grading equipment levels out earthwork fill near Reservation Road



May 30, 2024 at 9:15:15 AM
CA, Marina, Preston Park

Reusing base rock from old roadway section for subgrade material of new roadway section (near Reservation Road)




May 30, 2024 at 11:22:08 AM
CA, Marina, Abrams Park

Grinding out/removing existing pavement near Marina Heights Drive



May 29, 2024 at 10:19:25 AM
CA, Marina, Marina Heights

Bar reinforcing steel installed for retaining wall footing and wall near Marina Heights Drive



May 29, 2024 at 10:31:11 AM
CA, Marina, Marina Heights

Concrete placed for retaining wall footing near Marina Heights Drive



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie de los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!