



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update

November 11 – November 22, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

❖ **Preston Drive will be closed at Imjin Parkway until late November 2024.**

**❖ Night work is scheduled for November 11 & 12
and tentatively for one night during the week of November 18**

What's Happening in the Next 2 Weeks (November 11 – November 22)

Day Shift

- Continue installing streetlight & fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Complete installation of streetlights between Reservation Road and Preston Drive.
- Continue Phase 1 drainage facilities for Bio swale improvements.
- Continue grading and installation of base material for Phase 1 roadway between Marina Heights Drive and Imjin Road.
- Begin installing storm drain at Abrams Drive (north leg).
- Continue restoring spineflower seedbank material in designated areas between Preston Avenue and Marina Heights Drive.
- Prep and spray hydroseeding material on slopes between Reservation Road and Preston Drive (including areas along Preston Drive).
- Continue forming curb & gutter, and sidewalk at Marina Heights Drive and Imjin Road.
- Continue environmental monitoring of contractor activities job wide.

Night Shift – Week of November 11th


- Monday and Tuesday (11/11 & 11/12) night work is planned for the installation of storm drain and water facilities crossing Imjin Parkway at the Army Reserve. Imjin Parkway will be closed between Reservation Road and Abrams Drive. Abrams Drive will remain open. The hours of work will be 8:00PM – 6:00AM and will involve saw-cutting pavement, excavation equipment, and trucks. The contractor will need to have lighting for the operations but will make every effort to aim lighting away from residences. This work must be completed to accommodate the transition roadway segment west of Preston Drive which allows us to reopen Preston Drive.
- Wednesday and Thursday night (11/13 & 11/14) night work is tentatively planned to install the storm drain facilities on Abrams Drive. The north leg of Abrams (the Preston Park side) will be closed between the hours of 8:00PM and 6:00AM. Activities will involve saw-cutting pavement, excavation equipment, and trucks. The contractor will need to have lighting for the operations but will make every effort to aim lighting away from residences.

Night Shift – Week of November 18th


- Night work is anticipated for 1 night the week of November 18th. This work will move traffic from/to Reservation Road to the new roadway section on Imjin Parkway between Reservation Road and Preston Drive. This will also open Preston Drive and the transition segment west of Preston Drive that will move traffic back to the existing traffic lanes before the signal at Abrams. **Be alert for new lane configurations on Imjin Road at Reservation Road and west of Preston Drive.**



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Coming soon - new traffic configuration at Preston Drive



Coming soon - new traffic configuration at Reservation Road

Activities That Took Place during the Week of November 4 – November 8

- Continued earthwork, grading, and placing of base rock material for Phase 1 roadway section Marina Heights Drive and Imjin Road.
- Continued installing streetlight & fiber optic conduit, and irrigation service lines between Marina Heights Drive and Imjin Road.
- Installed street light foundations and poles for lighting between Reservation Road and Preston Drive.
- Continued construction of Phase 1 drainage facilities for Bio Swale improvements to control storm water runoff.
- Restored spineflower (special status species) seed bank material in designated areas.
- Resumed earthwork at retaining wall near Abrams Drive.
- Monitored environmental monitoring of contractor activities and maintenance of perimeter fencing.

Future Construction Activity and Information: What's Planned in the Future?

- Reopen Preston Drive and implement new traffic pattern between Reservation Road and Preston Drive.
- Complete Phase 1 drainage facilities between Reservation Road and Imjin Road.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Concrete work for bike/pedestrian path at Marina Heights Drive



Earthwork at retaining wall near Abrams Drive



Spineflower seed bank restoration area



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Drilling for street light foundation



Forming for street light foundation



Standing street light pole on foundation

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212

Thank you for your patience and for observing safety speed limits!