



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update: October 27 – November 10, 2025

PLEASE BE ALERT!

Pay attention to the delineators marking the edge of the traveled lane.

Not all pavement areas are open to traffic. Construction work and/or equipment move into and out of areas that are closed to traffic.

Recommended speed through roundabouts (during construction) is 15 MPH

The enforceable speed limit through the construction zone is 25 MPH

TIPS FOR DRIVING ROUNDABOUTS:

- VEHICLES ALREADY IN THE ROUNDABOUT HAVE THE RIGHT OF WAY
- VEHICLES MERGING INTO THE ROUNDABOUT:
 - CHECK FOR PEDESTRIANS CROSSING IN THE AREA
 - YIELD TO VEHICLES IN THE ROUNDABOUT AND MERGE SAFELY


What's Happening in the Next 2 Weeks (October 27 – November 10)

Day Shift

- Continue installing minor irrigation elements and planting landscape materials (native plants and trees).
- Begin paving final layer of asphalt pavement (starting 10/27).
- Install remaining pedestrian signal and streetlight foundations and poles.
- Work by others: MGE (PG&E) to continue work on conduits and vaults for relocated/upgraded equipment. **An outage has been scheduled for 10/27 to complete the transfer of equipment and tie-in for the upgrades.** PG&E has notified affected customers of the date and duration of the outage. Please see our project website for additional information.

Traffic Control for the Week of 10/27

10/27 – 10/29 Imjin Parkway: 7:00 a.m. to 4:00 p.m. --- Closure of West Bound (WB) lane.





IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

10/30 - 10/31 – Imjin Parkway: 7:00 a.m. to 4:00 p.m. --- Closure of East Bound (EB) lane.



Roundabouts

Work will take place on roundabouts the week of October 27 to October 31. Abrams south will be closed between Bunker Hill and Imjin Parkway for utility and concrete work.

Paving impacts

- October 27: Westbound (**WB**) direction: Preston roundabout closed. Abrams roundabout partially open but will have restrictions for paving and utility work. Marina Heights roundabout open. Imjin Road roundabout open.
- October 28: Preston roundabout traffic restricted to using Eastbound lane only--- **WB** lane closed. Abrams roundabout closed, Marina Heights roundabout open until around 11 a.m. then closed. Imjin road roundabout open.
- October 29: **WB** direction: Preston roundabout open. Abrams roundabout open but closed to WB lane traffic. Marina Heights side street restricted to Eastbound traffic lane. Imjin Road roundabout open.
- October 30: **EB** direction: Preston, Abrams, and Marina Heights roundabouts open. Imjin Road roundabout closed.
- October 31: **EB** direction: Imjin roundabout restricted to WB lane only. Marina Heights restricted to WB lane. Abrams roundabout will have restrictions after 10 a.m.

NOTE: Emergency vehicles will be flagged through closures as necessary.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Activities That Took Place Last Week (October 20 – October 24)

- Continued installing minor irrigation elements and planting landscape materials (native plants and trees).
- Completed installation of irrigation booster pump at Marina Heights Drive.
- Work by others: MGE (PG&E contractor) completed setting new equipment vaults and are prepping for the upcoming outage.

Future Construction Activity and Information: What's Planned in the Future?

- **PG&E** has scheduled a power outage to complete the transfer of old equipment and installation of new equipment on Abrams Drive. The **outage date is 10/27** and should have a duration from approximately 7:30 a.m. to 10:30 p.m. PG&E has made official notification regarding date, duration, and impacts to all affected customers. After the outage there will be other work on the utility vaults for the week.
- **Phase 4: Final paving and striping!** Our final paving operation is scheduled to begin on 10/27. We anticipate 8-10 days of paving. During the paving operation, sections of Imjin Parkway will be closed to allow for continuous paving operations during the day. We will post any closures and detours as we get closer to the paving dates.
Once the final layer of asphalt is completed, there will be a “curing” period (approximately 2 weeks) before we can begin striping operations.
We are moving into our Fall (cooler/wetter) weather conditions which may affect our ability to perform paving and striping work. We will need some warm, dry days in late October and into November that will allow us to finish up with our final activities!
Best case scenario, we will finish roadway work before the end of the year. Worst case scenario we will have to maintain the current single-lane configuration until we have a stretch of weather that allows us to stripe the final 2-lane configuration.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Water main repair



Working on water main repair



Planting landscaping



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

PROGRESS PHOTOS



Plants being used in landscaping



Planting trees



Grinding asphalt to prepare roadway for upcoming paving



Preparing roadway for upcoming paving



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
 - Conner Schivo (MPE) 831-277-0137 OR
 - Michaelle Mowrey (City) 831-884-1212

Thank you for your patience and for observing safety speed limits!