



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

---

### **Construction Activities Update April 4 – April 18 2025**

#### **PLEASE BE ALERT!**

#### **Traffic control is in place for your safety!**

**The enforceable speed limit through the construction zone is 25 MPH.**

**Recommended speed through roundabouts (during construction) is 15 MPH.**

- ❖ **Closure of Abrams Drive (North side) for construction is now in effect until mid May**
- 

#### **What's Happening in the Next 2 Weeks (April 7 – April 18)**

##### **Day Shift**

- Abrams North side to construct half the roundabout.
- Placement of concrete sidewalk along Imjin Parkway from Abrams Drive just after California Avenue to Marina Heights.
- Continue earthwork/grading of roadway section between Marina Heights Drive to Abrams Drive.
- Continue earthwork/grading of roadway section from Preston Drive ½ roundabout to Reservation Road.
- Continue placing underground conduit for fiber and flashing beacon poles at Preston Drive.
- Continue installing irrigation service lines along Imjin Parkway between Marina Heights Drive and Preston Drive.
- Fence work at Army Reserve between Preston Road to Reservation Road.
- Future art panel foundations at Imjin Road, Marina Heights, and Preston roundabout medians
- Placement of Boulders in roundabout medians at Imjin Road, Marina Heights, and Preston.
- Continue environmental monitoring of contractor activities job wide.

**Night Shift** – No scheduled night work.

#### **Activities That Took Place Last Week (March 31 - April 4)**

- Removed existing AC [pavement at Abrams North and between Preston & Reservation Road.
- Earthwork/grading of roadway at Abrams North ½ roundabout
- Earthwork/grading in front of the Army Reserve for Imjin Parkway widening.
- Continued installing irrigation service lines along Imjin Parkway between Marina Heights Drive and Abrams Drive.
- Installed light poles and placed additional lighting foundations

#### **Future Construction Activity and Information: What's Planned in the Future?**

- Re-opening of Imjin Road (right in/right out movements) in late April or early May.
- Continued closure of Abrams Drive (North side) to late May. Once opened, will be right in/right out movements to Imjin Parkway.
- Placement of the concrete roundabout medians, curbs at Marina Heights Drive and Preston Drive roundabouts.
- Placement of concrete curbs, bus stop, and sidewalk from Preston Road to Reservation Road.



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### PROGRESS PHOTOS



Standing up light poles



Placing curbing by machine



Curbing and storm drain inlet



Grading Abrams North side



Grading Abrams North side roundabout



Placing street light foundation

### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**